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BCT Discussion Overview

• Map of Work Areas

• Scope of Work and Status Update

• Field Activities Update

• Project Schedule
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Map of Work Areas

Stockpile Location
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• Planning
• Workplan – Final Pier Demolition Work Plan Approved

• Pre-Demolition Activities
• Pre-Demolition Surveys complete
• Equipment mobilized the week of March 14th

• Pier Demolition Activities
• Demolition and Radiological Screening activities started Tuesday of 

this week

• Post-Demolition Activities
• Post-Demolition Surveys
• Equipment Decontamination (if necessary)
• Removal Action Completion Report (RACR) Preparation

Scope of Work and Status Update
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Field Activities:
Pre-Demolition Survey

Multi-beam 
survey of work 

areas with 
example 
seafloor 
modeling
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Field Activities:
Boom Deployment

Debris/Environ
mental boom 
deployment 
for debris 

containment
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Field Activities:
Radiological As-found Survey

Radiological as-
found survey of 

North Pier 
laydown area

Stormwater
BMPs around 

entire North Pier 
laydown area
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Field Activities:
Work Barge

Demolition work 
barge equipped 
with demolition 
equipment fitted 

with different 
attachments for 
grabbing and 

scooping
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Field Activities:
Wharf 2 Demolition Activities

Debris/environ-
mental boom to 
capture floating 

debris

Work skiff to 
perform water 

quality 
monitoring

Demolition work 
barge in the 

foreground and 
material barge 

in the 
background
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Field Activities:
Material Staging

Material staged 
for radiological 

screening
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North Pier Debris Processing

North 
Pier 

Process 
Flow

LANDSIDE DEMO
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Project Schedule

• Mobilization: Week of March 14th

• Demolition Activities Start: Week of March 21st

• Anticipated De-mobilization: September 2011

• Project Completion: February 2012 – Final Rept.
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